

1 What is claimed is:

1 1. A method for scheduling development planning for a plurality of products,
2 comprising the steps of:

3 receiving as input a list of a plurality of products to be developed, and a list
4 of required completions dates for the development of each product;

5 receiving as input one project definition for each product, the project
6 definitions each defining a plurality of tasks required to complete the project, and
7 resources required to complete each task, at least one of the tasks for at least
8 one project requiring a material to be provided by an outside party;

9 receiving as input a list of available resources, each resource having a
10 capacity as a function of time;

11 receiving as input a list of materials available from outside parties, and a
12 schedule of availability of such materials; and

13 generating a schedule including all tasks for all projects, such schedule
14 allocating all resources such that each resource is allocated at a level less than
15 or equal to its capacity, such schedule also scheduling tasks that require
16 materials from outside parties at a time when such materials will be available.

1

6

1 3. A system for scheduling development planning for a plurality of products,
2 comprising:

3 a list of a plurality of products to be developed, and a list of required
4 completions dates for the development of each product;

5 a project definition for each product, the project definitions each defining a
6 plurality of tasks required to complete the project, and resources required to
7 complete each task, at least one of the tasks for at least one project requiring a
8 material to be provided by an outside party;

9 a list of available resources, each resource having a capacity as a function
10 of time;

11 a list of materials available from outside parties, and a schedule of
12 availability of such materials; and

13 a scheduler for generating a schedule including all tasks for all projects,
14 such schedule allocating all resources such that each resource is allocated at a
15 level less than or equal to its capacity, such schedule also scheduling tasks that
16 require materials from outside parties at a time when such materials will be
17 available.

1

